Rpt-ID: RCPESPRJ Georgia Date: 04/02/2018
User: mjarrard Department of Transportation Page 1 of 19
Estimate Summary By Project

Contract ID: B14677-13-T00-0 Estimate Number: 0049 Pay Period: 03/01/2018
to 03/31/2018

Contract Location: Time Allowed: 1547 Days
OLD PETERSBURG RD/OLD EVANS RD BEGINNING AT BAS® Elapsed Calender Days: 1547 Days
Percent Time: 100.00
District: 2 Area: 04
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 10/18/2013
P. O. BOX 306 Date Awarded: 10/18/2013
Date Contract Executed: 11/27/2013
Date Notice to Proceed: 12/05/2013
SNELLVILLE GA 30078-0306 Date Work Began: 02/10/2014
Phone: (770)985-0600 Date Time Stopped: 02/28/2018
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 02/28/2018

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $35,856,308.44 Counties:
Original Contract Amount $34,183,352.33 Columbia
Funds Available $3,966,569.17
Percent Complete 88.94%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
250470- $35,856,308.44 $34,183,352.33 $3,966,569.17] 88.94% $188,623.09

Chief Engineer
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Estimate Summary By Project

Estimate Number: 0049 Pay Period: 03/01/2018
to 03/31/2018

Project Number:

Federal State Project Number:

250470- OLD PETERSBURG RD/OLD EVANS RD - WIDENIN

STP00-7063-00(001)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$25,511,794.19 $25,360,895.63 $150,898.56

$6,377,945.09 $6,340,220.56 $37,724.53

$31,889,739.28 $31,701,116.19 $188,623.09

($0.01) ($0.01) $0.00

$31,889,739.27 $31,701,116.18 $188,623.09

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$31,889,739.27 $31,701,116.18

$188,623.09

Total Payable:
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ContractID: B14677-13-T00-0 Estimate Number: 0049

Date: 04/02/2018

Page 3 of 19

Pay Period: 03/01/2018
to 03/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 ROADWAY
0035 318-3000 AGGR SURF CRS TN 4,000.000 15,859.010
20.500 .000
15,859.010 $.00 $325,109.71
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,300.000 4,021.770
76.750 .000
4,021.770 $.00 $308,670.85
Category Amount: $0.00 $633,780.56
Category Number: 0010 RECYCLED ASPHALT - ALT 1
0051 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 122.810
TL & H LIME 57.950 .000
122.810 $.00 $7,116.84
Payment Reduction-25mm Superpave
0055 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 18,700.000 18,941.700
MATL & H LIME 65.000 192.670
19,134.370 $12,523.55 $1,243,734.05
Category Amount: $12,523.55 $1,250,850.89
Category Number: 0030 ROADWAY
0056 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 865.490
MATL & H LIME 64.250 .000
865.490 $.00 $55,607.73
Temp. Recycl. Asph. 12.5mm SuperPave
0061 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 831.520
L & HLIME 63.250 .000
831.520 $.00 $52,593.64
Temp. Recycl Asph 19mm SuperPave
Category Amount: $0.00 $108,201.37
Category Number: 0010 RECYCLED ASPHALT - ALT 1
0065 413-1000 BITUM TACK COAT GL 19,900.000 26,871.000
2.850 .000
26,871.000 $.00 $76,582.35
Category Amount: $0.00 $76,582.35
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B14677-13-T00-0 Estimate Number:

0049

Date: 04/02/2018
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Pay Period: 03/01/2018
to 03/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 ROADWAY
0110 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 3,000.000 3,024.600
11.500 .000
3,024.600 $.00 $34,782.90
0111 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 4,458.000 5,046.185
33.000 .000
5,046.185 $.00 $166,524.11
0113 441-4020 CONC VALLEY GUTTER, 6 IN SY 3,386.000 3,387.023
41.000 .000
3,387.023 $.00 $138,867.94
0135 500-3110 CLASS A CONCRETE, TYPE P1, RETAINING WAL LF 191.000 191.700
602.000 .000
191.700 $.00 $115,403.40
0145 500-3201 CLASS B CONCRETE, RETAINING WALL CcY 301.000 351.039
627.000 .000
351.039 $.00 $220,101.45
0150 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF 732.000 235.900
38.750 649.300
885.200 $25,160.38 $34,301.50
0155 643-1152 CH LK FENCE, ZC COAT, 6 FT, 9 GA LF 249.000 386.800
15.250 .000
386.800 $.00 $5,898.70
0160 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,000.000 2,355.700
1.800 .000
2,355.700 $.00 $4,240.26
0165 634-1200 RIGHT OF WAY MARKERS EA 434.000 291.000
99.250 6.000
297.000 $595.50 $29,477.25
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ContractID: B14677-13-T00-0 Estimate Number: 0049

Date: 04/02/2018
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Pay Period: 03/01/2018
to 03/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 ROADWAY
0180 641-1200 GUARDRAIL, TP W LF 5,917.000 6,307.866
17.250 .000
6,307.866 $.00 $108,810.69
Category Amount: $25,755.88 $858,408.20
Category Number: 0050 BRIDGES
0195 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcY 520.000 545.705
25.250 .000
545.705 $.00 $13,779.05
0210 500-3002 CLASS AA CONCRETE CcY 262.000 262.003
626.000 .000
262.003 $.00 $164,013.88
0211 500-3002 CLASS AA CONCRETE CcY .000 77.100
250.400 .000
77.100 $.00 $19,305.84
Class AA Concrete, Filler
0220 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 702.000 702.190
130.000 .000
702.190 $.00 $91,284.70
1
Category Amount: $0.00 $288,383.47
Category Number: 0040 BRIDGES
0270 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 245.000 249.600
16.750 .000
249.600 $.00 $4,180.80
0295 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 562.000 562.190
116.000 .000
562.190 $.00 $65,214.04
1
Category Amount: $0.00 $69,394.84
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Pay Period: 03/01/2018
to 03/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0110 ATMS
0350 647-2140 PULL BOX, PB-4 EA 1.000 .000
1180.000 1.000
1.000 $1,180.00 $1,180.00
0360 682-6120 CONDUIT, RIGID, 2 IN LF 50.000 60.000
8.950 .000
60.000 $.00 $537.00
0365 935-1113 OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE T LF 2,738.000 3,016.000
FIBER 7.250 .000
3,016.000 $.00 $21,866.00
0380 935-3402 FIBER OPTIC CLOSURE, FDC (RACK MOUNTED) EA 2.000 3.000
1500.000 .000
3.000 $.00 $4,500.00
Category Amount: $1,180.00 $28,083.00
Category Number: 0060 TEMPORARY EROSION CONTROL
0415 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 6.000 24.000
274.000 .000
24.000 $.00 $6,576.00
0425 163-0232 TEMPORARY GRASSING AC 25.000 44.991
525.000 .000
44.991 $.00 $23,620.28
0430 163-0240 MULCH TN 1,035.000 950.368
168.000 1.442
951.810 $242.26 $159,904.08
0445 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 15.000 1,699.125
9.900 566.375
2,265.500 $5,607.11 $22,428.45
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Pay Period: 03/01/2018
to 03/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 TEMPORARY EROSION CONTROL
0450 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 6.000 14.250
684.000 4.750
19.000 $3,249.00 $12,996.00
0455 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 6.000 28.000
274.000 .000
28.000 $.00 $7,672.00
0460 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 234.000 189.000
126.000 63.000
252.000 $7,938.00 $31,752.00
0470 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 13,280.000 13,940.500
0.500 .000
13,940.500 $.00 $6,970.25
0480 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 7,392.000 1,301.450
2.800 433.818
1,735.268 $1,214.69 $4,858.75
0490 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP 3 EA 19.000 70.000
45.500 .000
70.000 $.00 $3,185.00
0500 171-0010 TEMPORARY SILT FENCE, TYPE A LF 34,300.000 19,086.500
1.750 5,857.500
24,944.000 $10,250.63 $43,652.00
0505 171-0030 TEMPORARY SILT FENCE, TYPE C LF 26,560.000 28,811.175
2.750 .000
28,811.175 $.00 $79,230.73
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ContractID: B14677-13-T00-0 Estimate Number: 0049

Date: 04/02/2018
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Pay Period: 03/01/2018
to 03/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 TEMPORARY EROSION CONTROL
0530 700-8000 FERTILIZER MIXED GRADE TN 5.000 7.954
630.000 .000
7.954 $.00 $5,011.02
Category Amount: $28,501.69 $407,856.56
Category Number: 0070 PERMANENT EROSION CONTROL
0540 716-2000 EROSION CONTROL MATS, SLOPES SY 38,235.000 39,666.381
0.950 .000
39,666.381 $.00 $37,683.06
Category Amount: $0.00 $37,683.06
Category Number: 0060 TEMPORARY EROSION CONTROL
0545 716-2000 EROSION CONTROL MATS, SLOPES Sy 4,590.000 6,721.222
0.950 .000
6,721.222 $.00 $6,385.16
Category Amount: $0.00 $6,385.16
Category Number: 0070 PERMANENT EROSION CONTROL
0555 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 510.000 1,322.686
36.750 .000
1,322.686 $.00 $48,608.71
0560 603-2036 STN DUMPED RIP RAP, TP 1, 36 IN SY 347.000 1,203.543
52.000 .000
1,203.543 $.00 $62,584.24
0565 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 58.000 322.900
34.750 .000
322.900 $.00 $11,220.78
0570 603-7000 PLASTIC FILTER FABRIC SY 915.000 2,717.073
4.300 .000
2,717.073 $.00 $11,683.41
Category Amount: $0.00 $134,097.14
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Pay Period: 03/01/2018
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Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 TEMPORARY EROSION CONTROL
0575 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN Sy 33.000 146.778
34.750 .000
146.778 $.00 $5,100.54
0580 603-7000 PLASTIC FILTER FABRIC Sy 33.000 146.778
4.300 .000
146.778 $.00 $631.15
Category Amount: $0.00 $5,731.69
Category Number: 0070 PERMANENT EROSION CONTROL
0585 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 84.000 158.278
46.250 .000
158.278 $.00 $7,320.36
Category Amount: $0.00 $7,320.36
Category Number: 0100 WATER AND SANITARY SEWER
0610 670-1100 WATER MAIN, 10 IN LF 5,660.000 6,015.300
45.250 .000
6,015.300 $.00 $272,192.33
0620 670-1060 WATER MAIN, 6 IN LF 2,836.000 3,708.900
53.000 .000
3,708.900 $.00 $196,571.70
0625 670-1040 WATER MAIN, 4 IN LF 120.000 200.000
79.500 .000
200.000 $.00 $15,900.00
0630 670-5620 WATER SERVICE LINE, 3/4 IN LF 6,890.000 9,233.101
12.750 .000
9,233.101 $.00 $117,722.04
0635 670-5010 WATER SERVICE LINE, 1 IN LF 582.000 1,288.000
11.500 .000
1,288.000 $.00 $14,812.00
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Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0100 WATER AND SANITARY SEWER
0645 670-5020 WATER SERVICE LINE, 2 IN LF 75.000 556.500
45.500 .000
556.500 $.00 $25,320.75
0660 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 9,215.000 9,882.283
37.500 .000
9,882.283 $.00 $370,585.61
0670 660-0006 SAN SEWER PIPE, 6 IN, PVC LF 1,863.000 4,756.713
52.250 .000
4,756.713 $.00 $248,538.25
0680 670-2120 GATE VALVE, 12 IN EA 31.000 36.000
1910.000 .000
36.000 $.00 $68,760.00
0685 670-2100 GATE VALVE, 10 IN EA 21.000 24.000
1560.000 .000
24.000 $.00 $37,440.00
0690 670-2080 GATE VALVE, 8 IN EA 9.000 13.000
1110.000 .000
13.000 $.00 $14,430.00
0695 670-2060 GATE VALVE, 6 IN EA 45.000 51.000
813.000 .000
51.000 $.00 $41,463.00
0700 670-2040 GATE VALVE, 4 IN EA 2.000 6.000
704.000 .000
6.000 $.00 $4,224.00
0705 670-2020 GATE VALVE, 2 IN EA 1.000 10.000
1740.000 .000
10.000 $.00 $17,400.00
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Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0100 WATER AND SANITARY SEWER
0725 670-3106 TAPPING SLEEVE & VALVE ASSEMBLY, 10 IN X 6 EA 1.000 2.000
7550.000 .000
2.000 $.00 $15,100.00
0735 670-4000 FIRE HYDRANT EA 19.000 28.000
3670.000 .000
28.000 $.00 $102,760.00
0745 670-8101 DBL STRAP SADDLE, 10 IN X 3/4 IN EA 15.000 16.000
581.000 .000
16.000 $.00 $9,296.00
0755 670-8061 DBL STRAP SADDLE, 6 IN X 3/4 IN EA 14.000 31.000
559.000 .000
31.000 $.00 $17,329.00
0760 670-8112 DBL STRAP SADDLE, 12IN X 1IN EA 2.000 5.000
671.000 .000
5.000 $.00 $3,355.00
0765 670-8115 DBL STRAP SADDLE, 12IN X 2 IN EA 1.000 4.000
801.000 .000
4.000 $.00 $3,204.00
0775 670-8103 DBL STRAP SADDLE, 10 IN X2 IN EA 3.000 13.000
788.000 .000
13.000 $.00 $10,244.00
0785 670-8340 DBL STRAP SADDLE, 8 IN X 2 IN EA 5.000 6.000
779.000 .000
6.000 $.00 $4,674.00
0795 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 119.000 119.000
295.000 2.000
121.000 $590.00 $35,695.00
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ContractID: B14677-13-T00-0 Estimate Number: 0049
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04/02/2018

Pay Period: 03/01/2018

to 03/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0100 WATER AND SANITARY SEWER
0805 670-9920 REMOVE EXISTING FIRE HYDRANT EA 8.000 16.000
405.000 1.000
17.000 $405.00 $6,885.00
0810 668-3300 SAN SEWER MANHOLE, TP 1 EA 79.000 81.000
2790.000 .000
81.000 $.00 $225,990.00
0830 611-8050 ADJUST MANHOLE TO GRADE EA 15.000 5.000
578.000 4.000
9.000 $2,312.00 $5,202.00
0860 670-1500 CAP OR REMOVE EXISTING WATER MAIN EA 29.000 61.000
578.000 .000
61.000 $.00 $35,258.00
0885 615-1000 JACK OR BORE PIPE - LF 345.000 425.000
249.000 .000
425.000 $.00 $105,825.00
16 IN DIA, STEEL CASING, 0.312 IN THK
Category Amount: $3,307.00 $2,026,176.68
Category Number: 0080 SIGNING AND MARKING
0920 654-1001 RAISED PVMT MARKERS TP 1 EA 408.000 309.000
3.500 87.000
396.000 $304.50 $1,386.00
0925 654-1003 RAISED PVMT MARKERS TP 3 EA 1,155.000 846.000
3.500 381.000
1,227.000 $1,333.50 $4,294.50
0930 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 180.000 108.000
68.250 74.000
182.000 $5,050.50 $12,421.50
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Pay Period: 03/01/2018
to 03/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 SIGNING AND MARKING
0935 653-0130 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 15.000 12.000
78.750 4.000
16.000 $315.00 $1,260.00
0955 652-0094 PAVEMENT MARKING, SYMBOL, TP 4 EA 43.000 .000
52.500 44.000
44.000 $2,310.00 $2,310.00
0960 652-0110 PAVEMENT MARKING, ARROW, TP 1 EA 43.000 .000
36.750 43.000
43.000 $1,580.25 $1,580.25
0965 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 4,517.000 2,015.760
3.400 2,301.787
4,317.547 $7,826.08 $14,679.66
0970 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 2,052.000 941.223
3.400 1,225.500
2,166.723 $4,166.70 $7,366.86
0975 653-0210 THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA 33.000 12.000
105.000 19.000
31.000 $1,995.00 $3,255.00
0990 652-6501 SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 4,800.000 5,750.000
0.120 .000
5,750.000 $.00 $690.00
0995 652-6301 SKIP TRAF STRIPE, 6 IN, WHITE GLF 5,030.000 5,777.000
0.140 .000
5,777.000 $.00 $808.78
1000 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LF 42,250.000 23,221.000
0.410 8,676.000
31,897.000 $3,557.16 $13,077.77
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Pay Period: 03/01/2018
to 03/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 SIGNING AND MARKING
1005 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 54,360.000 42,981.000
0.410 4,346.000
47,327.000 $1,781.86 $19,404.07
1010 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wk LF 15,840.000 9,147.000
2.100 5,415.500
14,562.500 $11,372.55 $30,581.25
1015 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 1,440.000 905.000
6.300 493.000
1,398.000 $3,105.90 $8,807.40
1020 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI" GLF 43,690.000 34,330.000
0.280 8,586.000
42,916.000 $2,404.08 $12,016.48
1025 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 650.000 476.000
0.280 919.000
1,395.000 $257.32 $390.60
Category Amount: $47,360.40 $134,330.12
Category Number: (0090 SIGNALS
1045 615-1200 DIRECTIONAL BORE - LF 180.000 185.000
17.250 .000
185.000 $.00 $3,191.25
2IN
1050 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
70700.000 .100
.900 $7,070.00 $63,630.00
1
1065 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
63700.000 .100
.900 $6,370.00 $57,330.00
4
Category Amount: $13,440.00 $124,151.25
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Contract ID: B14677-13-T00-0 Estimate Number: 0049 Pay Period: 03/01/2018
to 03/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 SIGNING AND MARKING
1090 639-2002 STEEL WIRE STRAND CABLE, 3/8 IN LF 678.000 924.000
3.450 .000
924.000 $.00 $3,187.80
1095 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 533.000 410.160
13.750 152.500
562.660 $2,096.88 $7,736.58
1105 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 1,487.000 1,376.320
15.750 263.695
1,640.015 $4,153.20 $25,830.24
1110 636-2070 GALV STEEL POSTS, TP 7 LF 3,459.000 3,099.640
6.300 729.000
3,828.640 $4,592.70 $24,120.43
Category Amount: $10,842.78 $60,875.05
Category Number: 0030 ROADWAY
1130 207-0203 FOUND BKFILL MATL, TP Il cYy 700.000 1,074.796
44.750 .000
1,074.796 $.00 $48,097.12
1140 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 33.000 64.300
30.500 .000
64.300 $.00 $1,961.15
1150 550-2420 SIDE DRAIN PIPE, 42 IN, H 1-10 LF 136.000 144.000
49.250 .000
144.000 $.00 $7,092.00
1175 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 12,380.000 12,541.516
27.500 .000

12,541.516 $.00 $344,891.69



Rpt-ID: RCPESPRJ Georgia

User: mjarrard
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Estimate Summary By Project

B14677-13-T00-0 Estimate Number:

0049

Date: 04/02/2018
Page 16 of 19

Pay Period: 03/01/2018
to 03/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 ROADWAY
1195 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 6,636.000 6,645.933
32.250 .000
6,645.933 $.00 $214,331.34
1205 550-1300 STORM DRAIN PIPE, 30 IN,H 1-10 LF 2,285.000 2,866.300
39.500 .000
2,866.300 $.00 $113,218.85
1240 550-1483 STORM DRAIN PIPE, 48 IN, H 20-25 LF 59.000 64.000
130.000 .000
64.000 $.00 $8,320.00
1245 668-1100 CATCH BASIN, GP 1 EA 194.000 193.000
2190.000 5.000
198.000 $10,950.00 $433,620.00
1250 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LF 159.000 203.051
210.000 .000
203.051 $.00 $42,640.71
1255 668-1200 CATCH BASIN, GP 2 EA 16.000 14.000
2400.000 1.000
15.000 $2,400.00 $36,000.00
1265 668-2100 DROP INLET, GP 1 EA 42.000 57.000
1650.000 -2.000
55.000 $-3,300.00 $90,750.00
1275 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 3.000 5.000
570.000 .000
5.000 $.00 $2,850.00
1285 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 3.000 4.000
736.000 .000
4.000 $.00 $2,944.00
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Pay Period: 03/01/2018
to 03/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 ROADWAY
1300 668-4300 STORM SEWER MANHOLE, TP 1 EA 39.000 34.000
1710.000 10.000
44.000 $17,100.00 $75,240.00
1305 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, LF 26.000 65.715
210.000 -47.091
18.624 $-9,889.11 $3,911.04
1310 668-4312 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, LF 72.000 43.300
210.000 37.916
81.216 $7,962.36 $17,055.36
1315 668-4313 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, LF 17.000 .000
242.000 21.133
21.133 $5,114.19 $5,114.19
1330 611-3000 RECONSTR CATCH BASIN, GROUP 1 EA 4.000 9.000
2190.000 .000
9.000 $.00 $19,710.00
1380 500-3107 CLASS A CONCRETE, RETAINING WALL CcYy 192.000 192.001
841.000 .000
192.001 $.00 $161,472.84
1385 511-1000 BAR REINF STEEL LB 13,492.000 13,492.053
0.790 .000
13,492.053 $.00 $10,658.72
Category Amount: $30,337.44 $1,639,879.01
Category Number: 0040 BRIDGES
1395 520-5000 PILOT HOLES LF 797.000 835.083
111.000 .000
835.083 $.00 $92,694.21
Category Amount: $0.00 $92,694.21



Rpt-ID: RCPESPRJ Georgia

User: mjarrard Department of Transportation
Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0049

Date: 04/02/2018

Page 18 of 19

Pay Period: 03/01/2018
to 03/31/2018

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 ROADWAY
1409 600-0001 FLOWABLE FILL CcYy 66.000 66.003
204.000 .000
66.003 $.00 $13,464.61
1410 600-0001 FLOWABLE FILL CcYy 109.000 241.822
204.000 .000
241.822 $.00 $49,331.69
1440 647-0200 TRAFFIC DETECTION LOOP SYSTEM, NO- LS 1.000 .000
6880.000 1.000
1.000 $6,880.00 $6,880.00
1
1470 670-3129 TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 1 EA 1.000 2.000
10600.000 .000
2.000 $.00 $21,200.00
Category Amount: $6,880.00 $90,876.30
Category Number: 0100 WATER AND SANITARY SEWER
1495 668-3312 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL:LF 230.000 231.839
125.000 .000
231.839 $.00 $28,979.88
1505 660-0810 SAN SEWER PIPE, 10 IN, DUCTILE IRON LF 160.000 176.500
74.250 .000
176.500 $.00 $13,105.13
Category Amount: $0.00 $42,085.01
Category Number: 0030 ROADWAY
1515 163-0300 CONSTRUCTION EXIT EA 15.000 17.250
1330.000 5.750
23.000 $7,647.50 $30,590.00
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 ROADWAY
1520 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 30.000 44.000
555.000 .000
44.000 $.00 $24,420.00
Category Amount: $7,647.50 $55,010.00
Category Number: 0070 PERMANENT EROSION CONTROL
7001 713-3001 WOOD FIBER BLANKET, TP |, SLOPES SY .000 2,441.862
1.670 .000
2,441.862 $.00 $4,077.91
ECTC FANo 1
ECTC FANo 1
Category Amount: $0.00 $4,077.91
Category Number: 0030 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -814,565.330
1.000 -1,581.440
-816,146.770 $-1,581.44 ($816,146.77)
(IN# 1)
Category Amount: $-1,581.44 $-816,146.77
Category Number: (0090 SIGNALS
9110 004-0022 EXTRAWORK - LS .000 .500
4856.580 .500
1.000 $2,428.29 $4,856.58
TRAFFIC SIGNAL #1 - RIVERWATCH PKWY @ WASHINGTON ROAD
Category Amount: $2,428.29 $4,856.58
Category Number: 0030 ROADWAY
9155 573-2006 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF .000 417.000
25.450 .000
417.000 $.00 $10,612.65
Category Amount: $0.00 $10,612.65

Project Total Amount:

$188,623.09

$31,889,739.28



